Doc. SC.41.4 Annex 1

PROCESS AND SCHEDULE FOR PRODUCING

A CITES STRATEGIC PLAN

2-4 November 1998	Working group meets to develop a framework for a Strategic Plan
10 December 1998	• Secretariat distributes document to Standing Committee members for consideration at the 41st meeting of the Standing Committee
February 1999	41 st meeting of the Standing Committee
	Standing Committee
	 evaluates draft framework
	 establishes formal working group to complete framework for Strategic Plan
April 1999	Meeting of working group to draft Strategic Plan
	Secretariat begins development of the draft Action Plan
May and June 1999	Meetings of Animals and Plants Committees and discussion of framework and draft Strategic Plan
September 1999	42 nd meeting of the Standing Committee
	Work group
	■ presents status of draft Strategic Plan and draft Action Plan
	 considers Standing Committee input and refines documents
October 1999	Secretariat distributes draft documents through Notification on behalf of Standing Committee
	Regional representatives co-ordinate responses to the draft plans
15 November 1999	Work group considers response to October Notification
January 2000	Secretariat distributes draft Strategic and Action Plans
	Work group meets to discuss Strategic Plan, Action Plan and their relationship to budget document for COP11
April 2000	CoP11
	Discussion, revision and final approval of draft Strategic and Action Plans
February 2001	45 th meeting of the Standing Committee
	Secretariat presents revised Work Plan taking account of Strategic Plan